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 RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve this allocation request. 
 
ISSUE: 
 
Attached is a Vote List for six Traffic Congestion Relief Program (TCRP) project allocation 
requests to “reallocate” $12,456,000 in previously allocated TCRP funds for the projects identified.   
 
BACKGROUND: 
 
On September 28, 2000, the Commission adopted the TCRP Guidelines (Guidelines) under 
Resolution G-00-23.  Section 3.3 of the Guidelines outline states allocated TCRP funds be available 
for expenditure and reimbursement for up to five years after the date of the allocation. 
 
TCRP funding is derived from Proposition 42.  However, this funding was partially suspended in   
FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the 
State at that time.  In response to the future availability of TCRP funds being in doubt, both applicant 
and implementing agencies decelerated the expenditure rate of some projects and/or in some cases 
suspended all activities pending future funds becoming available.  In FY 2005-06, Proposition 42 
funds were restored and projects are once again proceeding.   
 
Initial allocations of TCRP funds were made beginning in September 2000. The unspent portions of 
those early allocations started to expire in September 2005.  Projects ready to continue are at risk of 
further delays and incurring higher costs if these expiring allocations are not reallocated.   
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The following are six projects ready to proceed and will continue to need the remaining balance of 
previously allocated TCRP funds otherwise set to expire at the end of April 2006: 

 
• $33,000 – Project #9.2 – Capitol Corridor; Emeryville Station Track and platform 

improvement. 
 

• $1,904,000 – Project #62 – Route 91; add HOV lanes through downtown Riverside, 
Adams Street to Route 60/215 junction. 

 
• $5,610,000 – Project #78 – East Village Access; improve access to light rail from new 

in-town East Village development in San Diego County. 
 

• $163,000 – Project #84 – Route 52; build four miles of new six-lane freeway to 
Santee, Mission George to Route 67 in San Diego County. 

 
• $4,402,000 – Project #86 – Route 905; build new six-lane freeway on Otay Mesa, 

Route 805 to Mexico Port of Entry in San Diego County. 
 

• $344,000 – Project #98 – Peach Avenue; widen to four-lane arterial in Fresno County. 
 

Approval of this reallocation request extends the availability of the TCRP funds, allowing the six 
TCRP projects identified above to continue to expend funds beyond the current five-year time limit. 
 
Justification: 
 
TCRP #9.2 
The remaining $33,000 is to be transferred to Project #9.4 – Capitol Corridor; Oakland to San Jose 
intercity track improvements for Construction in order to provide a deliverable segment. 
 
TCRP #62 
Due to extensive community impacts regarding potential right-of-way acquisition in the downtown 
Riverside area, a Value Analysis study was conducted to develop alternatives to minimize impacts.  In 
addition, the project limits were extended.  PA&ED is near completion and it is anticipated that the 
Environmental Document will be approved by FHWA in June 2006. 
 
TCRP #78 
The delay in utilizing the TCRP funds is that, due to the uncertainty in the TCRP program over the 
past few years, contracts originally planned for TCRP funds were instead budgeted with more secure 
sources of funds.  The last piece of this project, City College, is now ready for construction.  The 
contract was advertised and bids have been opened.  A protest has been filed by the second lowest 
bidder, which is delaying the award.  The current schedule now calls for completion of this contract 
by February 2007, but the protest could push completion to Spring 2007.  The TCRP expenditure 
deadline is December 2006.  Completion of this contract will fully expend all remaining TCRP funds. 
 
TCRP #84 
Though right-of-way acquisition has been completed, a number of water and sewer utility relocations 
are still underway. The City of Santee is administering the utility relocation through Coop agreement 
with the Department and the work is anticipated to be complete by October 2006.   
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TCRP #86 
TCRP funds are being used as a State match to purchase the necessary Right of Way, with twelve 
parcels involving TCRP funds in the condemnation process. Though the TCRP funds have been 
committed in offers, not all the offers have been accepted.  The funds must remain in reserve until all 
transactions are finalized and the condemnation process completed. 
 
TCRP #98 
The project was initially suspended early 2003 in response to the State’s fiscal crisis as it seemed 
that there was no opportunity for project completion due to both the uncertainty of future TCRP 
funding and limited Agency funds available.  Based on the projection of future TCRP funding being 
available, the project has been reinitiated. 
 
 
FINANCIAL RESOLUTION: 
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation amendment.  
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
 
. 
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 Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
 

BREF # and Project Description 
Description of Allocation 

 
 

 
 

 
Item # 

Program Code 

  
 

Total 
Allocation 
Amount 
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1 
$33,000 

Capitol Corridors Joint 
Powers Authority 

04 – Regional 

 
Project #9.2 – Capitol Corridor; Emeryville Station Track and 
platform improvement. 
 
Provide added capacity and improved operational benefits for freight and 
passenger trans to bypass passenger trains into and out of the 
Emeryville Station. 
 
Re-allocate $33,000 in previously allocated TCRP funding for Plans, 
Specifications, and Estimates. 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
30.20.710.010 

 
 

 
 
 
 
 

$33,000 
 

2 
$1,904,000 

Riverside County 
Transportation 
Commission 

08 – Riverside  

 
Project #62 – Route 91; add HOV lanes through downtown 
Riverside, Adams Street to Route 60/215 junction. 
 
Widen roadway and re-stripe entire corridor for HOV lane in each 
direction to increase freeway capacity to reduce congestion and improve 
traffic operations in the City of Riverside.  
 
Re-allocate $1,904,000 in previously allocated TCRP funding for Project 
Approval and Environmental Documentation. 

 
 
 
 

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.10.710.870 

 
 

 
 
 
 
 

$1,904,000 
 
 

3 
$5,610,000 

Metropolitan Transit 
System 

11 – San Diego  

 
Project #78 – East Village Access; improve access to light rail from 
new in-town East Village development in San Diego County. 
 
Construct station platform improvements; double tracking; passenger 
amenities; track realignment, and landscape work at and between four 
existing light rail stations in downtown San Diego.   
 
Re-allocate $5,610,000 in previously allocated TCRP funding for 
Construction. 

 
 
 
 

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
30.10.710.010 

 
 
 
 
 

$5,610,000 
 

4 
$163,000 

California Department 
of Transportation  
11 – San Diego  

 
Project #84 – Route 52; build four miles of new six-lane freeway to 
Santee, Mission George to Route 67 in San Diego County. 
 
Construct a six-lane freeway with a median that will allow for future HOV 
lanes. The new Route 52, connecting from Route 125 to Route 67, will 
reduce congestion on Interstate 8. 
 
Re-allocate $163,000 in previously allocated TCRP funding for Right of 
Way. 

 
 
 
 

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.10.710.870 

 
 
 
 
 

$163,000 

5 
$4,402,000 

California Department 
of Transportation  
11 – San Diego  

 
Project #86 – Route 905; build new six-lane freeway on Otay Mesa, 
Route 805 to Mexico Port of Entry in San Diego County. 
 
Construct a six-lane freeway from I-805 to the Otay Mesa Port of Entry 
parallel to and roughly 1300 feet to the south of existing Otay Mesa 
Road, and include grade separated local access interchanges and a 
freeway-to-freeway interchange with SR-125. 
 
Re-allocate $4,402,000 in previously allocated TCRP funding for Right of 
Way. 

 
 
 
 

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.10.710.870 

 
 

 
 
 
 
 

$4,402,000 
 
 

6 
$344,000 

City of Fresno 
06 – Fresno  

 
Project #98 – Peach Avenue; widen to four-lane arterial in Fresno 
County. 
 
Widen Peach Avenue to four lanes between Belmont and Butler 
Avenues (approximately 2 miles).  
 
Re-allocate $344,000 in previously allocated TCRP funding for Project 
Approval and Environmental Documentation and Plans, Specifications, 
and Estimates. 

 
 
 
 

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.30.710.876 

 

 
 
 
 
 

$344,000 
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